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North River Ranch 
Community Development District 

12051 Corporate Blvd., Orlando, FL 32817 
Phone: 407-723-5900, Fax: 407-723-5901 

www.northriverranchcdd.com 

The following is the agenda for the Continued Board of Supervisors Meeting for the North River Ranch 
Community Development District scheduled to be held Monday, December 21, 2020, 1:00 p.m. at 
8141 Lakewood Main Street, Bradenton, FL 34202. The following is the proposed agenda for this 
meeting. 
Call in number: 1-844-621-3956 (New) 

Passcode: 790 562 990 # (New) 

BOARD OF SUPERVISORS’ MEETING AGENDA 

Administrative Matters 

• Roll Call to Confirm Quorum 

• Public Comment Period [for any members of the public desiring to speak on any proposition before 
the Board] 

Business Matters 

1. Review and Consideration of Phase 4A Bids 

Other Business 

Staff Reports 
District Counsel 
District Engineer 
District Manager 

Supervisor Requests and Audience Comments 

Adjournment 

www.northriverranchcdd.com


North River Ranch 
Community Development District 

Review and Consideration of Phase 4A Bids 
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NORTH RIVER RANCH PHASE IV-A 

Bid Summary Ripa Bid Jon M Hall Bid 

STREETS AND DRAINAGE: …………………………………………………………………… $7,053,015.25 $ 8,405,470.45 

MISCELLANEOUS: ………………………………..……………………………………….. $243,000.00 $ 273,536.82 

SANITARY SEWER COLLECTION SYSTEM: ………………………………………….. $1,563,189.05 $ 1,806,154.50 

WATER DISTRIBUTION SYSTEM: ……………………………………………………... $501,528.95 $ 536,208.75 

RECLAIMED WATER DISTRIBUTION SYSTEM: ……………………………………… $338,941.75 $ 389,545.00 

TOTAL: …………………………………………………………………………………….. $9,699,675.00 $ 11,410,915.52 

TOTAL DAYS TO (SUBSTANTIAL / FINAL) COMPLETION: …………………………… 226 / 261 calender days 179 Days 

The principle items of work and quantities shown herein are approximate only and are furnished solely for the purpose 
of showing the approximate scope of work to be performed.  The Contractor shall examine the site of the work and shall 
inform himself fully in regard to all conditions pertaining to the place where the work is to be done. It is the Contractor's 
responsibility to perform his own quantity take-off and shall submit his bid showing the items of all work, unit prices 
and lump sum price for all work called for in the plans, specifications and contract documents based on his assessment 
of the work to be performed.  No claim shall be made against Clearview Land Design P.L., nor the Owner for any errors or 
omissions in the Contractor's items of work and quantities, and the unit prices shall only be used as a basis 
of payment to items specifically added or deleted upon change order approved by Owner and  Clearview Land Design P.L. 
and as a basis for computing partial pay estimates when called for in the contract. 

NOTE: Unit prices for all underground construction shall include all costs necessary to comply with the "TRENCH
                 SAFETY ACT" and conform with all Occupational Safety and Health Administration (OSHA) regulations. 

Contractor's Name: (Typed or Printed)  Address: 

________________________________ ____________________________________ 

By _____________________________ ____________________________________ 
  (Signature) 

Title:  ___________________________ Telephone No.:________________________ 

Job No. 
File Name P:\Company\Engineering Documents & Programs\Hillsborough County\Quantities 
Date: 
KM/ 
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DECEMBER 04, 2020 

NORTH RIVER RANCH PHASES 4A & 4B 
NORTH RIVER RANCH COMMUNITY DEVELOPMENT DISTRICT 



• RIPA 
&ASSOCIATES 

ltRIPA 
& ASSOCIATES 

December 04, 2020 

North River Ranch Community Development District 
C/O Clearview Land Design 
Attention: Chris Fisher 
3010 W. Azeele Street, Suite 150 
Tampa, Florida 33609 

RE: North River Ranch Phases 4A & 4B 

Dear Mr. Fisher: 

RIPA & Associates is pleased to submit our Contractor Qualifications and proposal for 

the North River Ranch Phases 4A & 4B project. This proposal was prepared in 

accordance with plans and specifications provided by your firm. 

RIPA is Tampa Bay’s leader in site development. Our resources and experience will allow 

us to deliver this project in an expeditious and cost effective manner. We clearly 

understand what it takes to successfully complete this project while focusing on safety 

and customer satisfaction. 

If you should have any questions or concerns or need any additional information, feel 

free to call me at our office or on my cell phone at 813.417.6920. We thank you for the 

opportunity to bid this project and we look forward to working with you in the near future. 

Sincerely yours, 

RIPA & ASSOCIATES, LLC 
Andrew Babchick 
Estimator 
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NORTH RIVER RANCH PHASE IV-A 

Bid Summary 

STREETS AND DRAINAGE: …………………………………………………………………… $ 7,053,015.25 

MISCELLANEOUS: ………………………………..……………………………………….. $ 243,000.00 

SANITARY SEWER COLLECTION SYSTEM: ………………………………………….. $ 1,563,189.05 

WATER DISTRIBUTION SYSTEM: ……………………………………………………...   $ 501,528.95 

RECLAIMED WATER DISTRIBUTION SYSTEM: ……………………………………… $ 338,941.75 

TOTAL: …………………………………………………………………………………….. $ 9,699,675.00 

TOTAL DAYS TO (SUBSTANTIAL / FINAL) COMPLETION: …………………………… 226 / 261 calender days 

The principle items of work and quantities shown herein are approximate only and are furnished solely for the purpose 
of showing the approximate scope of work to be performed.  The Contractor shall examine the site of the work and shall 
inform himself fully in regard to all conditions pertaining to the place where the work is to be done. It is the Contractor's 
responsibility to perform his own quantity take-off and shall submit his bid showing the items of all work, unit prices 
and lump sum price for all work called for in the plans, specifications and contract documents based on his assessment 
of the work to be performed.  No claim shall be made against Clearview Land Design P.L., nor the Owner for any errors or 
omissions in the Contractor's items of work and quantities, and the unit prices shall only be used as a basis 
of payment to items specifically added or deleted upon change order approved by Owner and  Clearview Land Design P.L. 
and as a basis for computing partial pay estimates when called for in the contract. 

NOTE: Unit prices for all underground construction shall include all costs necessary to comply with the "TRENCH
                 SAFETY ACT" and conform with all Occupational Safety and Health Administration (OSHA) regulations. 

Contractor's Name: (Typed or Printed)  Address: 

________________________________ ____________________________________ 

By _____________________________ ____________________________________ 
(Signature) 

Title:  ___________________________ Telephone No.:________________________ 

Job No. 
File Name P:\Company\Engineering Documents & Programs\Hillsborough County\Quantities 
Date: 
KM/ 
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 Item 
No. 

1. 

2. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

10. 

11. 

12. 

12. 

STREETS AND DRAINAGE
Estimated Unit 

Description Unit Quantity Price 

Mobilization LS 1 $ 194,000.00 

Compliance with requirements of FDEP Generic NPDES Permit LS 1 $ 29,000.00 

Clearing and Grubbing LS 1 $ 648,000.00 

Solid Sod (Side slopes steeper than 5:1) SY 73,550 $ 2.50 

Grass and Mulch (Side slopes flatter than 5:1) SY 329,975 $ 0.30 

Unclassified Excavation LS 1 INCLUDED 

Demolition Work/Removal & Disposal Off-site* LS 1 $ 5,900.00 

Wetland and Deleterious Soils Removal (if required)** LS 1 ($30.00 / CY) 

Berm Construction LS 1 $ 17,500.00 

Anchor Block Retaining Wall LF 240 $ 305.00 

Final Grading LS 1 $ 69,000.00 

Off-site Fill (if required)*** LS STANDARD ($12.00 / CY) 

Off-site Fill (In Place-Compacted) LS 1 ($5.00 / CY) 

Earthwork to Mass Grade/Balance Phases IV-A & IV-B
     Cut CY 294100 $ 3.25 
     Fill CY $ -

Earthwork to Stockpile for future phases
     Cut CY 826750 $ 2.50 
     Fill CY $ -

*Demo/Removal and off-site removal shall be according to all Federal, State & Local regulations. 
*On-Site well(s) to be abandoned per SWFWMD Regulation 40D-3.531 
**Provide anticipated earthwork quantity for informational purposes 
***Provide anticipated quantity, total price per yard and price breakdown to purchase, 
haul & place for informational purposes 

Total 
Amount 

$ 194,000.00 

$ 29,000.00 

$ 648,000.00 

$ 183,875.00 

$ 98,992.50 

$ -

$ 5,900.00 

$ -

$ 17,500.00 

$ 73,200.00 

$ 69,000.00 

$ -

$ -

$ 955,825.00
$ -

$ 2,066,875.00
$ -
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STREETS AND DRAINAGE
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

12. Signing and Pavement Marking LS 1 $ 34,526.40 $ 34,526.40 

12. Saw-Cut and Match Existing Pavement EA 2 $ 980.00 $ 1,960.00 

12. Drainage Swale LF 280 $ 6.20 $ 1,736.00 

12. Staked Erosion Control LF 28502 $ 1.25 $ 35,627.50 

12. 1.75" Asphaltic Surface Course (Type S-9.5) SY 22957 $ 12.50 $ 286,962.50 

12. 6" Crushed Concrete Base Course**** SY 19032 $ 16.20 $ 308,318.40 

12. 8"  Crushed Concrete Base Course**** SY 3925 $ 20.85 $ 81,836.25 

12. 12" Stabilized Subgrade SY 3925 $ 4.60 $ 18,055.00 

12. 6" Stabilized Subgrade SY 19032 $ 4.60 $ 87,547.20 

12. 5' Concrete Sidewalk LF 2784 $ 20.25 $ 56,376.00 

12. 10' Concrete Sidewalk LF 850 $ 40.45 $ 34,382.50 

12. ADA Sidewalk Ramp per FDOT Index 522 (Complete) EA 15 $ 1,000.00 $ 15,000.00 

****The contractor shall base his bid on construction the crushed concrete base thickness as shown in plans. 
The crushed concrete base shall meet or exceed the requirements of the County Engineer. The materials 
shall be produced from a source approved by the Florida Department of Transportation or the County Engineer. 

**** The contractor shall base his bid on constructing the soil cement base with full blend borrow material with a minimum seven (7) day compressive
    strength of 300 psi for ______________inch  (   ") soil cement base.  If additional cement material is required at the time of construction due
     to the contractor wanting to mix when slightly excessive moisture is present or if  "wet spots" are encountered, then the contractor is responsible
     for the additional cost. 
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STREETS AND DRAINAGE
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

12. Concrete Miami Curb (Type A) W/Stabilization LF 16186 $ 13.10 $ 212,036.60 

99. Concrete Curb and Gutter (Type F) W/Stabilization LF 1667 $ 16.00 $ 26,672.00 

99. Concrete Curb (Type D) W/Stabilization LF 599 $ 11.65 $ 6,978.35 

12. "T" Type Turnaround (install) EA 1 $ 2,750.00 $ 2,750.00 

12. Dead End Barricade (install) EA 7 $ 175.00 $ 1,225.00 

****The contractor shall base his bid on construction the crushed concrete base thickness as shown in plans. 
The crushed concrete base shall meet or exceed the requirements of the County Engineer. The materials 
shall be produced from a source approved by the Florida Department of Transportation or the County Engineer. 
*****All cost for stabilization under curb shall be included in the unit price for the construction of the curb. 
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STREETS AND DRAINAGE

 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

12. 6" Underdrain LF 2034 $ 15.50 $ 31,527.00 

12. 6" Underdrain Cleanout EA 11 $ 290.00 $ 3,190.00 

12. 8" HDPE LF 624 $ 17.35 $ 10,826.40 

12. 12" HDPE LF 172 $ 21.20 $ 3,646.40 

12. 15" RCP LF 391 $ 38.30 $ 14,975.30 

12. 18" HDPE LF 839 $ 35.75 $ 29,994.25 

12. 18" RCP LF 2949 $ 46.45 $ 136,981.05 

12. 24" RCP LF 1805 $ 61.45 $ 110,917.25 

12. 30" RCP LF 2999 $ 84.60 $ 253,715.40 

12. 36" RCP LF 161 $ 110.00 $ 17,710.00 

12. 42" RCP LF 159 $ 140.00 $ 22,260.00 

12. 48" RCP LF 224 $ 170.00 $ 38,080.00 

12. 54" RCP LF 371 $ 220.00 $ 81,620.00 

12. 66" RCP LF 381 $ 385.00 $ 146,685.00 

12. Inline Drain EA 6 $ 900.00 $ 5,400.00 

12. Drain Basin EA 4 $ 900.00 $ 3,600.00 
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STREETS AND DRAINAGE
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

12. FDOT Type 1 Curb Inlet ( 3'- 6" x 4'-0"  Box ) EA 4 $ 5,350.00 $ 21,400.00 

12. Type 1 Curb Inlet EA 38 $ 4,250.00 $ 161,500.00 

12. Type 1 Curb Inlet (w/"J" Bottom ) EA 3 $ 6,000.00 $ 18,000.00 

12. Type C Ditch Bottom Grate Top  Inlet EA 6 $ 2,200.00 $ 13,200.00 

12. Type P  Manhole EA 14 $ 2,750.00 $ 38,500.00 

12. Type J  Manhole EA 1 $ 7,900.00 $ 7,900.00 

12. Control Structure 29 "Type C" (complete) LS 1 $ 3,900.00 $ 3,900.00 

12. Control Structure 31 "Type H" (complete) LS 1 $ 15,500.00 $ 15,500.00 

12. Control Structure  34 "Type H"   (complete) LS 1 $ 15,500.00 $ 15,500.00 

12. Control Structure  46 "Type C"   (complete) LS 1 $ 3,900.00 $ 3,900.00 

12. Control Structure  54 "Type C"   (complete) LS 1 $ 3,900.00 $ 3,900.00 

12. Control Structure 56 "Type H" (complete) LS 1 $ 15,500.00 $ 15,500.00 

12. Control Structure  73 "Type C"   (complete) LS 1 $ 3,900.00 $ 3,900.00 

12. Control Structure  83A "Type C"   (complete) LS 1 $ 3,900.00 $ 3,900.00 

12. Control Structure  124 "Type D"   (complete) LS 1 $ 5,250.00 $ 5,250.00 

12. Control Structure 126 "Type C" (complete) LS 1 $ 3,900.00 $ 3,900.00 

12. Control Structure  128 "Type H"   (complete) LS 1 $ 15,500.00 $ 15,500.00 

12. Control Structure  130 "Type D"   (complete) LS 1 $ 5,250.00 $ 5,250.00 

12. Control Structure 132 "Type D" (complete) LS 1 $ 5,250.00 $ 5,250.00 

12. Control Structure  149 "Type D"   (complete) LS 1 $ 5,250.00 $ 5,250.00 
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STREETS AND DRAINAGE
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

12. Mitered End Section 15" RCP EA 1 $ 1,500.00 $ 1,500.00 

12. Mitered End Section 18" RCP EA 11 $ 1,600.00 $ 17,600.00 

12. Mitered End Section 24" RCP EA 8 $ 1,750.00 $ 14,000.00 

12. Mitered End Section 30" RCP EA 5 $ 2,900.00 $ 14,500.00 

12. Mitered End Section 36" RCP EA 3 $ 3,550.00 $ 10,650.00 

12. Mitered End Section 42" RCP EA 1 $ 4,300.00 $ 4,300.00 

12. Mitered End Section 48" RCP EA 1 $ 4,900.00 $ 4,900.00 

12. Mitered End Section 54" RCP EA 1 $ 7,550.00 $ 7,550.00 

12. Mitered End Section 66" RCP EA 1 $ 10,000.00 $ 10,000.00 

12. Geospillway "A" 4 feet wide LS 1 $ 1,800.00 $ 1,800.00 

12. Geospillway "B" 3 feet wide LS 1 $ 1,800.00 $ 1,800.00 

12. Geospillway "C" 14 feet wide LS 1 $ 5,400.00 $ 5,400.00 

12. Geospillway "D" 8 feet wide LS 1 $ 3,600.00 $ 3,600.00 

12. Geospillway "E" 14 feet wide LS 1 $ 5,400.00 $ 5,400.00 

12. Geospillway "F" 30 feet wide LS 1 $ 12,500.00 $ 12,500.00 

12. Geospillway "G" 12 feet wide LS 1 $ 5,400.00 $ 5,400.00 

12. Plug   18" RCP   Structure # 92 EA 1 $ 310.00 $ 310.00 

12. Plug   18" RCP   Structure # 95 EA 1 $ 310.00 $ 310.00 

12. Plug  30" RCP   Structure # 87 EA 1 $ 310.00 $ 310.00 

12. Structure # 87 with Temp Concrete Tops EA 1 $ 4,250.00 $ 4,250.00 

12. Structure # 95 with Temp Concrete Tops EA 1 $ 4,250.00 $ 4,250.00 

Storm Testing and Dewatering LS 1 $ 90,500.00 $ 90,500.00 

TOTAL $ 7,053,015.25 
By:  _______ 
Checked: _______ 
Engineer:   _______ 
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MISCELLANEOUS ITEMS
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

1. Boundary Survey, PCPs & Lot Corners - (By others) BY OTHERS $ -

2. Bid Bond LS 1 INCLUDED $ -

2. Performance Bond LS 1 $ 125,000.00 $ 125,000.00 

3. Record Drawing - (By Others) BY OTHERS $ -

4. Survey Stakeout - (By Others) BY OTHERS $ -

5. Soils, Materials Testing- (By Others) BY OTHERS $ -

6. Water System Testing & Inspection LS 1 $ 36,000.00 $ 36,000.00 

7. Reclaimed Water System Testing & Inspection LS 1 $ 27,500.00 $ 27,500.00 

8. Sewer System Testing & Inspection LS 1 $ 54,500.00 $ 54,500.00 

TOTAL $ 243,000.00 
By: _______ 

Checked: _______ 

Engineer: _______ 
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SANITARY SEWAGE COLLECTION SYSTEM
 Item 

No. 

1. 8"  PVC 

3. 8"  PVC 

5. 8"  PVC (8

4. 8"  C 900  PVC (8

6. 8"             PVC (10' - 12

6. 8"             PVC (12' - 14

6. 8"             PVC (14' - 16

8. 8"             PVC (16' - 18

9. 8"             PVC (18' - 20

10. 8"             PVC (20' - 22

Description 

(0' - 6' Cut) 

(6' - 8' Cut) 

' - 10' Cut) 

' - 10' Cut) 

' Cut) 

' Cut) 

' Cut) 

' Cut) 

' Cut) 

' Cut) 

 Cut) 

Unit 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

Estimated 
Quantity 

788 

1405 

1691 

20 

1292 

1176 

509 

260 

571 

287 

350 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Unit 
Price 

27.45 

28.50 

29.75 

44.05 

31.40 $ 

35.00 $ 

61.50 $ 

75.75 $ 

89.50 $ 

105.00 $ 

130.00 $ 

$ 

$ 

$ 

$ 

Total 
Amount 

21,630.60 

40,042.50 

50,307.25 

881.00 

40,568.80 

41,160.00 

31,303.50 

19,695.00 

51,104.50 

30,135.00 

45,500.00 12. 8"             PVC (22' - 24'

19. Standard Manhole  (0' - 6' Cut) 

20. Standard Manhole  (6' - 8' Cut) 

21. Standard Manhole   (8' - 10' Cut) 

22. Standard Manhole   (10' - 12' Cut) 

23. Standard Manhole   (12' - 14' Cut) 

24. Standard Manhole   (14' - 16' Cut) 

25. Standard Manhole   (16' - 18' Cut) 

EA 6 $ 

EA 6 $ 

EA 8 $ 

EA 5 $ 

EA 3 $ 

EA 2 $ 

EA 1 $ 

3,450.00 $ 

3,600.00 $ 

4,000.00 $ 

4,400.00 $ 

4,900.00 $ 

5,700.00 $ 

6,050.00 $ 

20,700.00 

21,600.00 

32,000.00 

22,000.00 

14,700.00 

11,400.00 

6,050.00 
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SANITARY SEWAGE COLLECTION SYSTEM
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

25. Polymer Manhole    (10' - 12' Cut) EA 1 $ 25,500.00 $ 25,500.00 

22. Polymer Manhole    (18' - 20' Cut) EA 3 $ 31,000.00 $ 93,000.00 

23. Polymer Manhole    (20' - 22' Cut) EA 1 $ 33,000.00 $ 33,000.00 

24. Polymer Manhole    (22' - 24' Cut) EA 3 $ 26,000.00 $ 78,000.00 

25. Water Tight Manhole Seals LS 1 $ 5,000.00 $ 5,000.00 

8. 8" Plug and Stub EA 4 $ 815.00 $ 3,260.00 

6" x 4" Reducer EA 1 INCLUDED $ -

8" x 6" Reducer EA 1 $ 405.00 $ 405.00 

4. 8" x 6"   Tee Wye EA 2 $ 900.00 $ 1,800.00 

4. 8 "  x 8"  Tee Wye EA 1 $ 900.00 $ 900.00 

4. 16 "  x 8"  Tee Wye EA 1 $ 1,600.00 $ 1,600.00 
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SANITARY SEWAGE COLLECTION SYSTEM
 Item Estimated Unit 
No. Description Unit Quantity Price 

23. Single Sewer Service Connection * EA 13 $ 710.00 

25. Double Sewer Service Connection* EA 116 $ 1,250.00 

29. Pump Station  (complete)  (30  - 32' Cut) LS 1 $ 486,500.00 

30. 6" PVC Forcemain LF 1472 $ 17.45 

31. 6" Plug EA 1 $ 290.00 

31. 6" Plug Valve EA 2 $ 2,000.00 

Air Release Valve EA 2 $ 4,800.00 

3. 8" PVC Forcemain EA 4281 $ 21.10 

31. 8" Plug EA 1 $ 880.00 

31. 8" Plug Valve EA 7 $ 2,500.00 

3. 16" PVC Forcemain EA 16 $ 58.15 

3. 16" Plug Valve EA 1 $ 12,500.00 

3. 16" Steel Casing LF 95 $ 110.00 

1. 6"  45°      Bend EA 9 $ 400.00 

1. 8"  45°      Bend EA 5 $ 575.00 

12. 8"  90°      Bend EA 1 $ 575.00 

19. Joint Restraint LS 1 INCLUDED 

TOTAL 
By: _______ 

Checked: _______ 

Engineer: _______ 

* Shall consist of all bends, tees, plugs, cleanouts or any other appurtenances comprising a complete service. 
** Shall consist of all pipe, valves, tees, fittings or any other appurtenances comprising a complete working assembly. 

Total 
Amount 

$ 9,230.00 

$ 145,000.00 

$ 486,500.00 

$ 25,686.40 

$ 290.00 

$ 4,000.00 

$ 9,600.00 

$ 90,329.10 

$ 880.00 

$ 17,500.00 

$ 930.40 

$ 12,500.00 

$ 10,450.00 

$ 3,600.00 

$ 2,875.00 

$ 575.00 

$ -

$ 1,563,189.05 
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WATER DISTRIBUTION SYSTEM
 Item 

No. 

1. 

2. 

3. 

4. 8"  x 

8. 8"   PVC Water Main 

9. 10" DIP Water Main 

15. 8" Gate Valve 

15. 10" Gate Valve 

15. 8"   22½ ° Bend 

15. 8"   45 ° Bend 

15. 10"  x 8"  Tee 

15. 8"  x 8"  Tee 

15. 8"  x 8"  Cross 

Description 

Remove Plug and Connect to 
Existing 24" Water Main 

Connect to Existing 12 " Water Main 

Temporary Construction Meter Assembly 

24"  Tapping Valve and Sleeve 

Unit 

LS 

LS 

LS 

EA 

LF 

LF 

EA 

EA 

EA 

EA 

EA 

EA 

EA 

Estimated 
Quantity 

1 

1 

1 

1 

8653 

370 

27 

1 

5 

12 

1 

6 

2 

$ 

$ 1,400.00 

$ 6,050.00 

$ 9,150.00 

$ 22.15 

$ 53.00 $ 

$ 1,500.00 $ 40,500.00 

$ 2,100.00 $ 2,100.00 

$ 295.00 $ 1,475.00 

$ 295.00 $ 3,540.00 

$ 535.00 $ 535.00 

$ 460.00 $ 2,760.00 

$ 485.00 $ 970.00 

Unit 
Price 

2,500.00 $ 

$ 

$ 6,050.00 

$ 9,150.00 

$ 191,663.95 

19,610.00 

Total 
Amount 

2,500.00 

1,400.00 
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WATER DISTRIBUTION SYSTEM 
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

15. Fire Hydrant Assembly * EA 12 $ 5,500.00 $ 66,000.00 

15. Blow-off Assembly * EA 1 $ 11,500.00 $ 11,500.00 

15. Water Service to Lift Station LS 1 $ 3,250.00 $ 3,250.00 

15. Single Service  (Short) ** EA 20 $ 660.00 $ 13,200.00 

15. Double Service  (Short) ** EA 57 $ 1,000.00 $ 57,000.00 

15. Single Service  (Long) ** EA 25 $ 755.00 $ 18,875.00 

15. Double Service (Long) ** EA 43 $ 1,150.00 $ 49,450.00 

15. Shock Pad  (Contingency) EA $ 2,000.00 $ -

15. Joint Restraint LS 1 INCLUDED $ -

TOTAL $ 501,528.95 

By: _______ 

Checked: _______ 

Engineer: _______ 

* Shall consist of all pipe, valves, tees, fittings or any other appurtenances comprising a complete working assembly. 
**  Shall consist of all corporation stops, curb stops, pipe or tubing or any other appurtenances comprising a complete water service. 
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 Item 
No. 

2. 

5. 

5. 

5. 

5. 

15. 

16. 

18. 

26. 

26. 

26. 

26. 

26. 

26. 

26. 

RECLAIMED WATER DISTRIBUTION SYSTEM
Estimated Unit 

Description Unit Quantity Price 

Remove Blow-off and Connect to 
   Existing 6 " Reclaimed Water Main LS 1 $ 1,050.00 

2"   PVC Reclaimed Water Main LF 45 $ 14.55 

6"   DIP Reclaimed Water Main LF 100 $ 39.40 

6"   PVC Reclaimed Water Main LF 8692 $ 16.00 

Blow-off Assembly * EA 1 $ 880.00 

2"  Plug EA 4 INCLUDED 

2" Gate Valve EA 2 $ 675.00 

6" Gate Valve EA 38 $ 1,100.00 

6"   11¼ ° Bend EA 1 $ 225.00 

6"   22½ ° Bend EA 16 $ 225.00 

6"   45 ° Bend EA 24 $ 225.00 

6"  x 6"  Tee EA 8 $ 350.00 

6"  x 2"  Tee EA 3 $ 350.00 

6"  x 6"  Cross EA 1 $ 470.00 

PVC to DIP Transistion Fitting EA 1 $ 500.00 

Total 
Amount 

$ 1,050.00 

$ 654.75 

$ 3,940.00 

$ 139,072.00 

$ 880.00 

$ -

$ 1,350.00 

$ 41,800.00 

$ 225.00 

$ 3,600.00 

$ 5,400.00 

$ 2,800.00 

$ 1,050.00 

$ 470.00 

$ 500.00 
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RECLAIMED WATER DISTRIBUTION SYSTEM
 Item Estimated Unit Total 
No. Description Unit Quantity Price Amount 

99. Water Service Sleeve LF 0 $ - $ -

99. Single Service  (Short) ** EA 20 $ 655.00 $ 13,100.00 

999. Double Service  (Short) ** EA 57 $ 1,000.00 $ 57,000.00 

9. Single Service  (Long) ** EA 25 $ 750.00 $ 18,750.00 

9. Double Service (Long) ** EA 43 $ 1,100.00 $ 47,300.00 

9. Shock Pad  (Contingency) EA $ 2,000.00 $ -

99. Joint Restraint LS INCLUDED $ -

TOTAL $ 338,941.75 
By: _______ 

Checked: _______ 

Engineer: _______ 

* Shall consist of all pipe, valves, tees, fittings or any other appurtenances comprising a complete working assembly. 

**  Shall consist of all corporation stops, curb stops, pipe or tubing or any other appurtenances comprising a complete water service. 
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SURETY BONDS 
Performance Bonds I Contract Bonds I License Bonds I Court Bonds 

Bond No.: N/A 

THE AMERICAN INSTITUTE OF ARCHITECTS 

AIA Document A310 

Bid Bond 

KNOW ALL MEN BY THESE PRESENTS, that we 
Ripa & Associates, LLC 
1409 Tech Boulevard, Suite 1 
Tampa, FL 33619 

as Principal, hereinafter called the Principal, and 
Travelers Casualty and Surety Company of America 
1 North Dale Mabry Highway, Suite 1005 
Tampa, FL 33609 

a corporation duly organized under the laws of the State ___CT___ 
as Surety, hereinafter called the Surety, are held and firmly bound unto 
North River Ranch Community Development District 
c/o Clearview Land Design, P.L. 
3010 W. Azeele Street, Suite 150 
Tampa, FL 33609 

as Obligee, hereinafter called the Obligee, in the sum of Five Percent of Amount Bid in U.S. Dollars ($5%) for 
the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS the Principal has submitted a bid for 
North River Ranch Phases IV-A & IV-B – Manatee County, FL. 
Site Development Improvements 

NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a 
Contract with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may be 
specified in the bidding or Contract Documents with good and sufficient surety for the faithful performance of 
such Contract and for the prompt payment of labor and material furnished in the prosecution thereof, or in the 
event of the failure of the Principal to enter such Contract and give such bond or bonds, if the Principal shall pay 
to the Obligee the difference not to exceed the penalty hereof between the amount specified in said bid and such 
larger amount for which the Obligee may in good faith contract with another party to perform the Work covered 
by said bid, then this obligation shall be null and void, otherwise to remain in full force and effect. 

Signed and sealed December 04, 2020 

Ripa & Associates, LLC 

(Witness) 

Travelers Casualty and Surety Company of America 

David B. Shick, Attorney-In-Fact and (Witness) 
Licensed FL Resident Agent #A241176 

mfurey
Typewritten Text
Michelle Barthle

mfurey
Typewritten Text
Chris LaFace

mfurey
Typewritten Text



Travelers Casualty and Surety Company of America...... Travelers Casualty and Surety Company 
St. Paul Fire and Marine Insurance CompanyTRAVELERS J 

POWER OF ATTORNEY 
KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. 
Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the 
"Companies"), and that the Companies do hereby make, constitute and appoint David B. Shick of TAMPA , 
Florida , their true and lawful Attorney-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances, 
conditional undertakings and other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the 
fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any 
actions or proceedings allowed by law. 
IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 3rd day of February, 
2017. 

State of Connecticut 
By: 

City of Hartford SS. Robert L. Raney, Se~President 

On this the 3rd day of February, 2017, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of 
Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, and that 
he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by 
himself as a duly authorized officer. 

In Witness Whereof, I hereunto set my hand and official seal. 

My Commission expires the 30th day of June, 2021 
Marie C. Tetreault, Notary Public 

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Travelers Casualty and 
Surety Company of America, Travelers Casualty and Surety Company, and SL Paul Fire and Marine Insurance Company, which resolutions are now in full 
force and effect, reading as follows: 

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any 
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and 
Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with 
the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, 
recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke the 
power given him or her; and it is 

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice 
President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation 
is in writing and a copy thereof is filed in the office of the Secretary; and it is 

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional 
undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior 
Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant 
Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one 
or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one or more 
Company officers pursuant to a written delegation of authority; and it is 

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice 
President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of 
Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of 
executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing 
such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile 
signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to which it is attached. 

I, Kevin E. Hughes, the undersigned, Assistant Secretary of Travelers Casualty and Surety Company of America, Travelers Casualty and Surety 
Company, and St. Paul Fire and Marine Insurance Company, do hereby certify that the above and foregoing is a true and correct copy of the Power of 
Attorney executed by said Companies, which remains in full force and effect. 

Dated this day of 

t Kevin E. Hughes, Assistant Secretary 

To verifythe authenticityofthis PowerofAttorney, please call usat1 -800-421-3880. 
Please refer to the above-namedAttorney-in-Factandthe details of the bond to which thepower is attached. 



ID Task Name Duration Start Finish 
0 North River Ranch Ph 4A 179 days Mon 1/11/21 Tue 9/21/21 

1 Notice to Proceed / Receipt of All Permits 0 days Mon 1/11/21 Mon 1/11/21 

2 Mobilization 5 days Mon 1/11/21 Fri 1/15/21 

3 Submittals / Shop Drawings / Precast Production 40 days Mon 1/11/21 Fri 3/5/21 

4 

Site Preperation 70 days Mon 1/11/21 Fri 4/16/21 

6 Silt Fence / Tree Barricades 5 days Mon 1/11/21 Fri 1/15/21 

7 Clearing & Grubbing 65 days Mon 1/18/21 Fri 4/16/21 

8 

9 Earthwork 105 days Mon 2/1/21 Mon 6/28/21 

Stripping & Discing Site 60 days Mon 2/1/21 Fri 4/23/21 

11 Site Excavation 100 days Mon 2/8/21 Mon 6/28/21 

12 Dewatering for Sanitary Sewer 10 days Mon 2/22/21 Fri 3/5/21 

13 

14 Utility Installation 85 days Mon 3/8/21 Tue 7/6/21 

Wet Well & Sanitary Sewer 55 days Mon 3/8/21 Fri 5/21/21 

16 Storm Drainage 75 days Mon 3/22/21 Tue 7/6/21 

17 Pressure Pipe 58 days Mon 4/5/21 Thu 6/24/21 

18 

19 Roadway Installation 43 days Mon 6/21/21 Thu 8/19/21 

Subgrade Preperation 17 days Mon 6/21/21 Wed 7/14/21 

21 Curb Installation 12 days Wed 6/30/21 Fri 7/16/21 

22 Base & Prime 19 days Wed 7/7/21 Mon 8/2/21 

23 Utility Testing / Underdrain 10 days Tue 8/3/21 Mon 8/16/21 

24 Asphalt Paving 3 days Tue 8/17/21 Thu 8/19/21 

Substantial Completion 0 days Thu 8/19/21 Thu 8/19/21 

26 

27 Final Completion / Close Out 61 days Fri 6/25/21 Tue 9/21/21 

28 Final Grading / Sodding / Sidewalk 39 days Fri 6/25/21 Thu 8/19/21 

29 Striping & Signage 2 days Fri 8/20/21 Mon 8/23/21 

Final Inspection / Punchlist / Reinspection 20 days Tue 8/24/21 Tue 9/21/21 

31 Final Completion 0 days Tue 9/21/21 Tue 9/21/21 

1/11 

8/19 

9/21 

Nov 29, '20 Dec 20, '20 Jan 10, '21 Jan 31, '21 Feb 21, '21 Mar 14, '21 Apr 4, '21 Apr 25, '21 May 16, '21 Jun 6, '21 Jun 27, '21 Jul 18, '21 Aug 8, '21 Aug 29, '21 Sep 19, '21 Oct 10, '21 Oc      
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Task Project Summary Inactive Summary Manual Summary External Milestone 

Split External Tasks Manual Task Start-only ProgressProject: North River Ranch Ph 4A
Date: Fri 12/4/20 Milestone External Milestone Duration-only Finish-only Deadline 

Summary Inactive Milestone Manual Summary Rollup External Tasks 
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• RIPA 
& A S S O C I A T E S 

CORPORATE 
HEADQUARTERS 

1409 Tech Boulevard, Suite 1 

Tampa, FL 33619 

VENICE OFFICE 

108 Triple Diamond Boulevard 

North Venice, FL 34275 

FLEET DEPARTMENT 

10149 Fisher Avenue 

Tampa, FL 33619 

GENERAL INFORMATION 

Email: info@ripaconstruction.com 

HUMAN RESOURCES: 

Email: hr@ripaconstruction.com 

(813) 663-6720 

(813) 663-6726 

NEW PROJECTS: 

Chris LaFace 

Email: claface@ripaconstruction.com 

813.623.6777  Phone 

813.663.6721 Fax 

WWW.RIPATAMPA.COM 

FLORIDA LICENSED CONTRACTOR 

CGC009082 

CUC057369 

PCC056774 

Contractor V 893536-0001-2007 

CUC1224980 

FPC12-000056 

WWW.RIPATAMPA.COM
mailto:claface@ripaconstruction.com
mailto:hr@ripaconstruction.com
mailto:info@ripaconstruction.com
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NORTH RIVER RANCH PHASE IV-A 
~:=I. 

Bid Summary 

STREETS AND DRAINAGE: . . ... . .. ............ .. .... .... ............ . . .. ... .. . . .. ... ............ .. . . .. . 1 1 $ 8,405,470.45-
IMISCELLANEOUS: ...... . . . . . . . ................. . . . ..... . .. . .... . ........ . .. . . . ... .. ........... . . . ..... . $ 273,536.82 

SANITARY SEWER COLLECTION SYSTEM: . . ........ ... ... . .................. . .......... . ... $ 1,806,154.50 

WATER DISTRIBUTION SYSTEM : ..... ... . . . . . ................... . ....... ... . ..... . . .. . ........ . $ 536,208.75 

RECLAIMED WATER DISTRIBUTION SYSTEM: .. .. . . .. .. . . .. .. ... .. .. . .... . . . . .. . .......... $ 389,545.00 

TOTAL: .... ... .. ...... .......... ... .. .. . . . . .. .. . .. ...... . ...... . . . .. ... . .. .. ..... .. . .. ... . .... .. .. . . ... .. $ 11,410,915.52
-

TOTAL DAYS TO COMPLETION: .. ........ .... .. .. . .......... .. . . . .. ... . ..... .. . ... .... . ..... . . 

The principle items of work and quantities shown herein are approximate only and are furnished solely for the Qurpose 
of showing the approximate scope of work to be performed. The Contractor shall examine the site of the work and shall 
inform himselffully in regard to all conditions perta in ing to the pl ace where the work is to be done. It is the Contractor's 
responsibility to perform his own quantity take-off and shall submit his bid showing the items of all work, unit prices 
and lump sum price for all work called for in the plan , peciIi cations and contract documents based on his assessment 
of the work to be performed. No claim shall be made against Clearview Land Design P.L., nor the Owner for any errors or 
omissions in the Contractor's items of work and quantities, and the unit p rice · shall onl y be used as a basis 
of payment to items specifically added or deleted upon change order approved by Owner and Clearview Land Design P.L. 
and as a basis for comput ing part ial pay estimates when called for in the contract. 

I II. 
NOTE: Unit prices for all underground construction shall include all costs necessa_i:_ to comply with the "TRENCH -SAFETY ACT" and conform with all Occupationa l Safety and Health Administration (OSHA) regul ations. 

Contractor's Name: (T) ped or Pnnled ) Address: 

Jon M Hall Comoanv 1400 Marti n Luthe r King Jr. Bl vd . 

By() f ~, Sl/ J! Sanford. FL 32771 
- !Stl!flaturel - -

Title: West Coast Divi sion Manager Telephone No.: 407-215-04 I 0 

Job No. 
File Name P:\Company\Engineering Documents & Programs\Hillsborough County\Quantities 
Date: 
KM/ 

179 
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Item 

No. 

1. 

2. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

10. 

11. 

12. 

12. 

STREETS AND DRAINAGE 
Estimated Unit 

Description Unit Quantity Price 

Mobilization LS 1 $ 225,000.00 

Compliance with requirements of FDEP Generic NPDES 
LS 1 $ 16,500.00 

Permit 

Clearing and Grubbing LS 1 $ 404,835.00 

Solid Sod (Side slopes steeper than 5:1) SY 73,550 $ 2.80 

Grass and Mulch (Side slopes flatter than 5:1) SY 329,975 $ 0.30 

Unclassified Excavation LS 1 $ 24,100.00 

Demolition Work/Removal & Disposal Off-site* LS 1 $ 3,000.00 

Wetland and Deleterious Soils Removal (if required)** LS 1 $ 6.35 

Berm Construction LS 1 $ 17,500.00 

Anchor Block Retaining Wall LF 240 $ 93.00 

Final Grading LS 1 $ 126,000.00 

Off-site Fill  (if required)*** LS STANDARD $ 13.50 

Off-site Fill (In Place-Compacted) LS 0 $ 2.80 

Earthwork to Mass Grade/Balance Phases IV-A & IV-B
  Cut CY 301735 $ 2.60 
  Fill CY 301735 $ 1.05 

Earthwork to Stockpile for future phases
  Cut CY 796992 $ 3.74 
  Fill CY 796992 $ 0.66 

*Demo/Removal and off-site removal shall be according to all Federal, State & Local regulations. 
*On-Site well(s) to be abandoned per SWFWMD Regulation 40D-3.531 
**Provide anticipated earthwork quantity for informational purposes 
***Provide anticipated quantity, total price per yard and price breakdown to purchase, 
haul & place for informational purposes 

Total 

Amount 

$ 225,000.00 

$ 16,500.00 

$ 404,835.00 

$ 205,940.00 

$ 98,992.50 

$ 24,100.00 

$ 3,000.00 

$ 

$ 17,500.00 

$ 22,320.00 

$ 126,000.00 

$ 

$ -

$ 784,511.00
$ 316,821.75 

$ 2,980,750.08
$ 526,014.72 
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https://126,000.00
https://22,320.00
https://17,500.00
https://17,500.00
https://3,000.00
https://3,000.00
https://24,100.00
https://24,100.00
https://98,992.50
https://205,940.00
https://404,835.00
https://404,835.00
https://16,500.00
https://16,500.00
https://225,000.00
https://225,000.00


 
 

      

    

    

     

    

     

    

    

    

    

    

    

    

         
          
        

              
             

             
   

STREETS AND DRAINAGE 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

12. Signing and Pavement Marking LS 1 $ 36,500.00 $ 36,500.00 

12. Saw-Cut and Match Existing Pavement EA 2 $ 154.00 $ 308.00 

12. Drainage Swale LF 280 $ 7.45 $ 2,086.00 

12. Staked Erosion Control LF 28502 $ 1.25 $ 35,627.50 

12. 1.75"  Asphaltic Surface Course (Type S-9.5) SY 22957 $ 12.15 $ 278,927.55 

12. 6" Crushed Concrete Base Course**** SY 19032 $ 14.60 $ 277,867.20 

12. 8"  Crushed Concrete Base Course**** SY 3925 $ 18.50 $ 72,612.50 

12. 12" Stabilized Subgrade SY 3925 $ 4.75 $ 18,643.75 

12. 6" Stabilized Subgrade SY 19032 $ 4.50 $ 85,644.00 

12.  5' Concrete Sidewalk LF 2784 $ 18.75 $ 52,200.00 

12. 10' Concrete Sidewalk LF 850 $ 37.50 $ 31,875.00 

12. ADA Sidewalk Ramp per FDOT Index 522 (Complete) EA 15 $ 1,060.00 $ 15,900.00 

****The contractor shall base his bid on construction the crushed concrete base thickness as shown in plans. 
The crushed concrete base shall meet or exceed the requirements of the County Engineer. The materials 

shall be produced from a source approved by the Florida Department of Transportation or the County Engineer. 

**** The contractor shall base his bid on constructing the soil cement base with full blend borrow material with a minimum seven (7) day compressive 
strength of 300 psi for ______________inch  ( ") soil cement base. If additional cement material is required at the time of construction due 
to the contractor wanting to mix when slightly excessive moisture is present or if "wet spots" are encountered, then the contractor is responsible 
for the additional cost. 

https://15,900.00
https://1,060.00
https://31,875.00
https://52,200.00
https://85,644.00
https://18,643.75
https://72,612.50
https://277,867.20
https://278,927.55
https://35,627.50
https://2,086.00
https://36,500.00
https://36,500.00


 
 

      

    

    

    

    

     

         
          
        

           

STREETS AND DRAINAGE 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

12. Concrete Miami Curb (Type A) W/Stabilization LF 16186 $ 10.65 $ 172,380.90 

99. Concrete Curb and Gutter  (Type F) W/Stabilization LF 1667 $ 13.00 $ 21,671.00 

99. Concrete Curb (Type D) W/Stabilization LF 599 $ 11.50 $ 6,888.50 

12. "T" Type Turnaround  (install) EA 1 $ 2,500.00 $ 2,500.00 

12. Dead End Barricade (install) EA 7 $ 468.00 $ 3,276.00 

****The contractor shall base his bid on construction the crushed concrete base thickness as shown in plans. 
The crushed concrete base shall meet or exceed the requirements of the County Engineer. The materials 

shall be produced from a source approved by the Florida Department of Transportation or the County Engineer. 

*****All cost for stabilization under curb shall be included in the unit price for the construction of the curb. 



 

  

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STREETS AND DRAINAGE 

Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

12. 6" Underdrain LF 2034 $ 30.00 $ 61,020.00 

12. 6" Underdrain Cleanout EA 11 $ 175.00 $ 1,925.00 

12. 8"  HDPE LF 624 $ 18.00 $ 11,232.00 

12. 12"  HDPE LF 172 $ 22.00 $ 3,784.00 

12. 15"  RCP LF 391 $ 34.50 $ 13,489.50 

12. 18"  HDPE LF 839 $ 28.50 $ 23,911.50 

12. 18"  RCP LF 2949 $ 41.00 $ 120,909.00 

12. 24"  RCP LF 1805 $ 54.50 $ 98,372.50 

12. 30"  RCP LF 2999 $ 77.00 $ 230,923.00 

12. 36"  RCP LF 161 $ 100.00 $ 16,100.00 

12. 42"  RCP LF 159 $ 125.00 $ 19,875.00 

12. 48"  RCP LF 224 $ 158.00 $ 35,392.00 

12. 54"  RCP LF 371 $ 209.00 $ 77,539.00 

12. 66"  RCP LF 381 $ 341.00 $ 129,921.00 

12. Inline Drain EA 6 $ 419.00 $ 2,514.00 

12. Drain Basin EA 4 $ 2,160.00 $ 8,640.00 



 
 

      

    

    

    

    

    

    

    

    

     

     

     

    

     

     

     

    

     

     

    

     

STREETS AND DRAINAGE 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

12. FDOT Type 1 Curb Inlet  ( 3'- 6" x 4'-0"  Box ) EA 4 $ 3,550.00 $ 14,200.00 

12. Type 1 Curb Inlet EA 38 $ 3,550.00 $ 134,900.00 

12. Type 1 Curb Inlet  (w/"J" Bottom ) EA 3 $ 4,860.00 $ 14,580.00 

12. Type C Ditch Bottom Grate Top  Inlet EA 6 $ 2,160.00 $ 12,960.00 

12. Type P  Manhole EA 14 $ 2,880.00 $ 40,320.00 

12. Type J  Manhole EA 1 $ 3,800.00 $ 3,800.00 

12. Control Structure  29  "Type C" (complete) LS 1 $ 2,920.00 $ 2,920.00 

12. Control Structure  31 "Type H"  (complete) LS 1 $ 7,750.00 $ 7,750.00 

12. Control Structure  34 "Type H" (complete) LS 1 $ 6,220.00 $ 6,220.00 

12. Control Structure  46 "Type C" (complete) LS 1 $ 3,220.00 $ 3,220.00 

12. Control Structure  54 "Type C" (complete) LS 1 $ 3,190.00 $ 3,190.00 

12. Control Structure  56 "Type H"  (complete) LS 1 $ 7,380.00 $ 7,380.00 

12. Control Structure  73 "Type C" (complete) LS 1 $ 3,150.00 $ 3,150.00 

12. Control Structure  83A "Type C" (complete) LS 1 $ 3,020.00 $ 3,020.00 

12. Control Structure  124 "Type D" (complete) LS 1 $ 3,910.00 $ 3,910.00 

12. Control Structure  126 "Type C"  (complete) LS 1 $ 3,250.00 $ 3,250.00 

12. Control Structure  128 "Type H" (complete) LS 1 $ 5,600.00 $ 5,600.00 

12. Control Structure  130 "Type D" (complete) LS 1 $ 3,700.00 $ 3,700.00 

12. Control Structure  132 "Type D"  (complete) LS 1 $ 4,070.00 $ 4,070.00 

12. Control Structure  149 "Type D" (complete) LS 1 $ 4,260.00 $ 4,260.00 



 
 

   

    

    

    

    

    

    

    

    

    

        

        

        

        

        

        

        

     

     

     

    

    

    

  
 
 

  

STREETS AND DRAINAGE 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

12. Mitered End Section  15" RCP EA 1 $ 1,140.00 $ 1,140.00 

12. Mitered End Section  18" RCP EA 11 $ 1,420.00 $ 15,620.00 

12. Mitered End Section  24" RCP EA 8 $ 1,580.00 $ 12,640.00 

12. Mitered End Section  30" RCP EA 5 $ 2,510.00 $ 12,550.00 

12. Mitered End Section  36" RCP EA 3 $ 3,050.00 $ 9,150.00 

12. Mitered End Section  42" RCP EA 1 $ 6,220.00 $ 6,220.00 

12. Mitered End Section  48" RCP EA 1 $ 7,490.00 $ 7,490.00 

12. Mitered End Section  54" RCP EA 1 $ 7,570.00 $ 7,570.00 

12. Mitered End Section  66" RCP EA 1 $ 10,400.00 $ 10,400.00 

12. Geospillway "A" 4 feet wide LS 1 $ 4,500.00 $ 4,500.00 

12. Geospillway "B" 3 feet wide LS 1 $ 4,500.00 $ 4,500.00 

12. Geospillway "C" 14 feet wide LS 1 $ 15,600.00 $ 15,600.00 

12. Geospillway "D" 8 feet wide LS 1 $ 9,010.00 $ 9,010.00 

12. Geospillway "E" 14 feet wide LS 1 $ 15,600.00 $ 15,600.00 

12. Geospillway "F" 30 feet wide LS 1 $ 32,900.00 $ 32,900.00 

12. Geospillway "G" 12 feet wide LS 1 $ 14,100.00 $ 14,100.00 

12. Plug  18" RCP Structure # 92 EA 1 $ 2,060.00 $ 2,060.00 

12. Plug  18" RCP Structure # 95 EA 1 $ 2,060.00 $ 2,060.00 

12. Plug 30" RCP Structure # 87 EA 1 $ 2,240.00 $ 2,240.00 

12. Structure # 87 with Temp Concrete Tops EA 1 $ 6,490.00 $ 6,490.00 

12. Structure # 95 with Temp Concrete Tops EA 1 $ 6,490.00 $ 6,490.00 

Storm Testing and Dewatering LS 1 $ 202,000.00 $ 202,000.00 

TOTAL $ 8,405,470.45 
By:      _______ 
Checked:  _______ 
Engineer: _______ 



 
 

      

 

  

  

 

  

 

 
 

 

  

 

 

 

 

 

 

MISCELLANEOUS ITEMS 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

1. Boundary Survey, PCPs & Lot Corners - (By others) $ -

2. Bid Bond LS 1 12500 $ 12,500.00 

2. Performance Bond LS 1 196000 $ 196,000.00 

3. Record Drawing - (By Others) 

4. Survey Stakeout - (By Others) 

5. Soils, Materials Testing- (By Others) 

6. Water System Testing & Inspection LS 1 9127.8 $ 9,127.80 

7. Reclaimed Water System Testing & Inspection LS 1 7599.82 $ 7,599.82 

8. Sewer System Testing & Inspection LS 1 48309.2 $ 48,309.20 

TOTAL $ 273,536.82 
By:      _______ 

Checked:  _______ 

Engineer: _______ 

https://273,536.82
https://48,309.20
https://7,599.82
https://9,127.80
https://196,000.00
https://12,500.00


 
 

     

    

    

   

    

   

   

   

   

   

   

   

   

   

   

   

   

   

      

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SANITARY SEWAGE COLLECTION SYSTEM 
Item 

No. 

1. 8" PVC 

3. 8" PVC 

5. 8"   PVC  (8' - 10

4. 8"  C 900  PVC (8' - 10

6. 8"  PVC (10' - 12' Cut) 

6. 8"  PVC (12' - 14' Cut) 

6. 8"  PVC (14' - 16' Cut) 

8. 8"  PVC (16' - 18' Cut) 

9. 8"  PVC (18' - 20' Cut) 

 PVC (20' - 22' Cut) 

Description 

(0' - 6' Cut) 

(6' - 8' Cut) 

' Cut) 

' Cut) 

Unit 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

Estimated 

Quantity 

788 

1405 

1691 

20 

1292 

1176 

509 

260 

571 

287 

350 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Unit 

Price 

34.50 

35.50 

42.00 

43.50 

43.50 $ 

77.00 $ 

82.50 $ 

90.00 $ 

99.50 $ 

110.00 $ 

122.00 $ 

$ 

$ 

$ 

$ 

Total 

Amount 

27,186.00 

49,877.50 

71,022.00 

870.00 

56,202.00 

90,552.00 

41,992.50 

23,400.00 

56,814.50 

31,570.00 

42,700.00 

10. 8"

12. 8"  PVC (22' - 24' Cut) 

19. Standard Manhole  (0' - 6' Cut) 

20. Standard Manhole  (6' - 8' Cut) 

21. Standard Manhole  (8' - 10' Cut) 

22. Standard Manhole  (10' - 12' Cut) 

23. Standard Manhole  (12' - 14' Cut) 

24. Standard Manhole  (14' - 16' Cut) 

25. Standard Manhole  (16' - 18' Cut) 

EA 6 $ 

EA 6 $ 

EA 8 $ 

EA 5 $ 

EA 3 $ 

EA 2 $ 

EA 1 $ 

3,370.00 $ 

4,440.00 $ 

5,390.00 $ 

6,310.00 $ 

7,280.00 $ 

8,330.00 $ 

9,230.00 $ 

20,220.00 

26,640.00 

43,120.00 

31,550.00 

21,840.00 

16,660.00 

9,230.00 



 
 

      

     

     

     

     

     

     

    

    

      

    

    

SANITARY SEWAGE COLLECTION SYSTEM 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

25. Polymer Manhole    (10' - 12' Cut) EA 1 $ 24,000.00 $ 24,000.00 

22. Polymer Manhole    (18' - 20' Cut) EA 3 $ 27,000.00 $ 81,000.00 

23. Polymer Manhole    (20' - 22' Cut) EA 1 $ 37,400.00 $ 37,400.00 

24. Polymer Manhole    (22' - 24' Cut) EA 3 $ 33,900.00 $ 101,700.00 

25. Water Tight Manhole Seals LS 1 $ 8,650.00 $ 8,650.00 

8. 8"  Plug and Stub EA 4 $ 425.00 $ 1,700.00 

6" x 4" Reducer EA 1 $ 370.00 $ 370.00 

8" x 6" Reducer EA 1 $ 609.00 $ 609.00 

4. 8" x  6" Tee Wye EA 2 $ 951.00 $ 1,902.00 

4. 8 "  x  8"  Tee Wye EA 1 $ 1,090.00 $ 1,090.00 

4. 16 "  x  8"  Tee Wye EA 1 $ 6,250.00 $ 6,250.00 



 
 

      

      

     

    

     

    

    

    

     

    

    

     

    

    

      

      

      

    

  
 

 

  

  

SANITARY SEWAGE COLLECTION SYSTEM 
Item Estimated Unit 

No. Description Unit Quantity Price 

23. Single Sewer Service Connection * EA 13 $ 995.00 

25. Double Sewer Service Connection* EA 116 $ 1,355.00 

29. Pump Station  (complete)  (30 - 32' Cut) LS 1 ########## 

30. 6"  PVC Forcemain LF 1472 $ 32.00 

31. 6" Plug EA 1 $ 361.00 

31. 6"  Plug Valve EA 2 $ 3,720.00 

Air Release Valve EA 2 $ 2,530.00 

3. 8"  PVC Forcemain EA 4281 $ 21.00 

31. 8" Plug EA 1 $ 473.00 

31. 8" Plug Valve EA 7 $ 4,170.00 

3. 16"  PVC Forcemain EA 16 $ 61.50 

3. 16" Plug Valve EA 1 $ 12,600.00 

3. 16" Steel Casing LF 95 $ 106.00 

1. 6"  45° Bend EA 9 $ 404.00 

1. 8"  45° Bend EA 5 $ 529.00 

12. 8"  90° Bend EA 1 $ 558.00 

19. Joint Restraint LS 1 $ 26,400.00 

TOTAL 
By:      _______ 

Checked:  _______ 

Engineer: _______ 

* Shall consist of all bends, tees, plugs, cleanouts or any other appurtenances comprising a complete service. 
** Shall consist of all pipe, valves, tees, fittings or any other appurtenances comprising a complete working assembly. 

Total 

Amount 

$ 12,935.00 

$ 157,180.00 

$ 473,500.00 

$ 47,104.00 

$ 361.00 

$ 7,440.00 

$ 5,060.00 

$ 89,901.00 

$ 473.00 

$ 29,190.00 

$ 984.00 

$ 12,600.00 

$ 10,070.00 

$ 3,636.00 

$ 2,645.00 

$ 558.00 

$ 26,400.00 

$ 1,806,154.50 

https://1,806,154.50
https://26,400.00
https://26,400.00
https://2,645.00
https://3,636.00
https://10,070.00
https://12,600.00
https://12,600.00
https://29,190.00
https://4,170.00
https://89,901.00
https://5,060.00
https://2,530.00
https://7,440.00
https://3,720.00
https://47,104.00
https://473,500.00
https://157,180.00
https://1,355.00
https://12,935.00


 
 

     

    

   

  

   

    

   

  

  

    

    

   

   

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

WATER DISTRIBUTION 

Unit 

SYSTEM 
Estimated 

Quantity 
Unit 

Price 
Total 

Amount 
Item 

No. 

1. 

2. 

3. 

4. 8"  x 

8. 8" PVC Water Main 

9. 10" DIP Water Main 

15. 8"  Gate Valve 

15. 10" Gate Valve 

15. 8" 22½ ° Bend 

15. 8" 45 ° Bend 

15. 10" x 8"  Tee 

15. 8" x 8"  Tee 

15. 8" x 8"  Cross 

Description 

Remove Plug and Connect to 
Existing 24" Water Main 

Connect to Existing 12 " Water Main 

Temporary Construction Meter Assembly 

24"  Tapping Valve and Sleeve 

LS 

LS 

LS 

EA 

LF 

LF 

EA 

EA 

EA 

EA 

EA 

EA 

EA 

1 

1 

1 

1 

8653 

370 

27 

1 

5 

12 

1 

6 

2 

$ 1,710.00 

$ 995.00 

$ 3,480.00 

$ 5,180.00 

$ 22.75 

$ 66.00 $ 

$ 1,850.00 $ 

$ 2,990.00 $ 

$ 309.00 $ 

$ 311.00 $ 

$ 613.00 $ 

$ 469.00 $ 

$ 564.00 $ 

$ 

$ 

$ 

$ 

$ 

1,710.00 

995.00 

3,480.00 

5,180.00 

196,855.75 

24,420.00 

49,950.00 

2,990.00 

1,545.00 

3,732.00 

613.00 

2,814.00 

1,128.00 



 

     

    

    

    

    

    

    

    

   

  

  

 

  

 

 

 

  

WATER DISTRIBUTION SYSTEM 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

15. Fire Hydrant Assembly * EA 12 $ 5,220.00 $ 62,640.00 

15. Blow-off Assembly * EA 1 $ 1,270.00 $ 1,270.00 

15. Water Service to Lift Station LS 1 $ 861.00 $ 861.00 

15. Single Service  (Short) ** EA 20 $ 617.00 $ 12,340.00 

15. Double Service  (Short) ** EA 57 $ 948.00 $ 54,036.00 

15. Single Service  (Long) ** EA 25 $ 662.00 $ 16,550.00 

15. Double Service  (Long) ** EA 43 $ 993.00 $ 42,699.00 

15. Shock Pad  (Contingency) EA 0 $ 9,170.00 $ -

15. Joint Restraint LS 1 ######### $ 50,400.00 

TOTAL $ 536,208.75 

By:      _______ 

Checked:  _______ 

Engineer: _______ 

* Shall consist of all pipe, valves, tees, fittings or any other appurtenances comprising a complete working assembly. 
**  Shall consist of all corporation stops, curb stops, pipe or tubing or any other appurtenances comprising a complete water service. 



 
 

  

  

  

  

  

  

   

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Item 
No. 

2. 

5. 

5. 

5. 

5. 

15. 

16. 

18. 

26. 

26. 

26. 

26. 

26. 

26. 

26. 

RECLAIMED WATER DISTRIBUTION SYSTEM 
Estimated Unit 

Description Unit Quantity Price 

Remove Blow-off and Connect to 
1Existing 6 " Reclaimed Water Main LS $ 995.00 

2" PVC Reclaimed Water Main LF 45 $ 12.00 

6" DIP Reclaimed Water Main LF 100 $ 32.50 

6" PVC Reclaimed Water Main LF 8692 $ 16.50 

Blow-off Assembly * EA 1 $ 1,190.00 

2"  Plug EA 4 $ 56.50 

2"  Gate Valve EA 2 $ 774.00 

6"  Gate Valve EA 38 $ 1,430.00 

6" 11¼ ° Bend EA 1 $ 242.00 

6" 22½ ° Bend EA 16 $ 242.00 

6" 45 ° Bend EA 24 $ 247.00 

6" x 6"  Tee EA 8 $ 289.00 

6" x 2"  Tee EA 3 $ 999.00 

6" x 6"  Cross EA 1 $ 470.00 

PVC to DIP Transistion Fitting EA 1 $ 254.00 

Total 

Amount 

$ 995.00 

$ 540.00 

$ 3,250.00 

$ 143,418.00 

$ 1,190.00 

$ 226.00 

$ 1,548.00 

$ 54,340.00 

$ 242.00 

$ 3,872.00 

$ 5,928.00 

$ 2,312.00 

$ 2,997.00 

$ 470.00 

$ 254.00 

https://2,997.00
https://2,312.00
https://5,928.00
https://3,872.00
https://54,340.00
https://1,548.00
https://1,190.00
https://143,418.00
https://3,250.00
https://1,430.00
https://1,190.00


 
 

      

    

    

    

    

    

  

  

  
 

 

  

  

RECLAIMED WATER DISTRIBUTION SYSTEM 
Item Estimated Unit Total 

No. Description Unit Quantity Price Amount 

99. Water Service Sleeve LF 1 $ 2,410.00 $ 2,410.00 

99. Single Service  (Short) ** EA 20 $ 693.00 $ 13,860.00 

999. Double Service  (Short) ** EA 57 $ 948.00 $ 54,036.00 

9. Single Service  (Long) ** EA 25 $ 672.00 $ 16,800.00 

9. Double Service  (Long) ** EA 43 $ 999.00 $ 42,957.00 

9. Shock Pad  (Contingency) EA $ 9,170.00 $ -

99. Joint Restraint LS 1 ######### $ 37,900.00 

TOTAL $ 389,545.00 
By:      _______ 

Checked:  _______ 

Engineer: _______ 

* Shall consist of all pipe, valves, tees, fittings or any other appurtenances comprising a complete working assembly. 

**  Shall consist of all corporation stops, curb stops, pipe or tubing or any other appurtenances comprising a complete water service. 

https://389,545.00
https://37,900.00
https://9,170.00
https://42,957.00
https://16,800.00
https://54,036.00
https://13,860.00
https://2,410.00
https://2,410.00
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